

Project Name | Oak Street Biofiltration Basins

To | CMSCWD Board of Managers
Mike Isensee, CMSCWD Administrator

Cc | Carl Almer, EOR

From | Britta Hansen, EOR Project Manager
Kyle Crawford, EOR Project Engineer

Regarding | Request for Solicitation of Quotes

Date | February 1, 2023

The purpose of this memorandum is to request permission to solicit quotes for construction for the Oak Street Biofiltration Basins in Marine on St Croix.

Project Background

The stormwater BMP's installed in Phase 1 and Phase 2 of the Marine Revitalization Project along Parker, Maple and Judd Streets were built in 2021. Oak Street biofiltration basins were originally in Phase 1 of the project but were postponed because the street revitalization project did not ultimately include Oak Street and cost estimates exceeded funding. Total construction cost for Phases 1 and 2 did not fully utilize stormwater funding. Proposed construction of these basins includes excavation of the existing ditches, installation of the drantile and bioretention media and drainage infrastructure, and final native seeding and restoration.

Engineer's Estimate

After reviewing the project, considering recent bid results, other relevant EOR projects, and suppliers' quotes, we have developed an Engineer's Estimate for construction costs of \$63,573.40.

Requested Action

We are requesting authorization from the Board of Managers to allow the District Administrator and District Engineer to solicit quotes for construction of the Oak Street Biofiltration Basins. The project will be sent to local reputable contractors in Spring 2023. Construction of the project would be anticipated to be completed in the summer/fall of 2023 (weather dependent).